


# ELECTRIC UTILITY MCC IMPLEMENTATION



**JANUARY - JUNE**  
**FOUNDATION & MOBILIZATION**

- Project Team Established
- Governance, regulatory approvals and transition planning begins

**JULY - DECEMBER**  
**CORPORATE FORMATION & GOVERNANCE**

- Incorporation of MCC filed
- Board composition established
- Unanimous Shareholder Agreement approved by Council
- Interim CEO appointed
- On-going governance, regulatory approvals and transition planning

**OPERATIONAL READINESS**

- MCC Board established
- Day 1 readiness plan confirmed
- Transition Service Agreements approved

**LAUNCH & OPERATIONS**

- AUC approval obtained
- MCC begins operating

All timelines are subject to change depending on resource availability, Council capacity and AUC timelines.



**OUR POWER.  
OUR FUTURE.**